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June 7,2002 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code: SR-6J 
Chicago, Illinois 60604 

Re: Monthly Progress Report - May 2002 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pmsuant to the December 31,2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site, located in 
Hillsboro, Illinois and includes activities conducted during May 2002. 

I. Activities Conducted During Reporting Month 
Activities conducted during the reporting period included: 

• Representatives of the Parties attended a public meeting in Hillsboro, 
Illinois presented by USEPA and lEPA personnel. 

• Provided USEPA with responses to questions and issues raised following 
the public meeting. 

• Held a conference call between representatives of the Parties and USEPA on 
March 15,2002 to discuss community involvement issues. 

• Completed revisions to the draft RI/FS Work Plan based on written 
comments received fi-om USEPA dated May 3,2002 and May 17,2002. 
Transmitted responses to USEPA's comments and revised Work Plan 
elements to USEPA on May 24,2002 and May 28, 2002, respectively. 

• Sent access agreements to owners of four off-site properties on which 
sampling activities will occur during the RI. 

II. Difficulties Encountered During Reporting Month 
No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 
No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 
No sampling or test results were generated during the reporting month. 

740 Waukegan Road • Suite 401 • Deerfield, Illinois 6001 5 • Tel: (847) 444-9200 .• Fax: (847) 444-9420 

www.environcorp.com 



t / Mr. Dion Novak -2- June 7, 2002 

V. Project Schedule 
The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 

VL Activities Planned for Next Reporting Month 

The following activities are planned for June 2002: 

• The RJ/FS Work Plan will be submitted as a final document, incorporating 
any additional Agency comments. 

• Preparations will be made for completing field activities associated with 
Phase 1 of the RI, including scheduling of field staff and subcontractors, 
procurement of field equipment, and finalization of off-site property access 
agreements. 

If you have any questions concerning this progress report, please do not hesitate to 
contact us. 

Sincerely, , 

ENVIRON International Corporation 

F. Ross Jones, P.O. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA Region 5 
Rick Lanhjam - lEPA Bureau of Land 
Joseph Freudenberg, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Doug Ucci - QMG; representing Eagle-Picher 
Gordon Kuntz - Sherwin-Williams 
Roy Ball-ENVIRON 






